

Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10
September Phase 2	October	November	December	January	February	March	April	May	June
		Phase 3			Phase 4				Phase 5
Desk Research collection	Identification of practices	First meeting	Finalisation of the methodology	Preparation of the website					
		Second meeting	Validation of the methodology	Defining the scoring system	Activation of the website				
					Video conference and feedback on the website	Empirical test on scoring system	Video conference and feedback on the test	Draft of the report	
									Third meeting
									Presentation in Italian Regions
									Publication of the report and distribution
									Signature of Memoranda of Understanding